## **Local Thrive**

CTRL ALT ELITE GANTT CHART

Project start: Wed, 2/5/2025

Display week: 1

TASK	ASSIGNED TO	PROGRESS	START	END							
Planning											
Requirements gathering	Garma, Benitez	100%	2/5/25	2/8/25							
Brainstorming	Lozada, Briagas	90%	2/8/25	2/10/25							
Target audience analysis	Romposon, Sevilla	100%	2/10/25	2/14/25							
Design And Development Phase											
UI&UX Design	Garma, Benitez	100%	3/7/25	3/21/25							
Mockups	Romposon, Sevilla	100%	3/24/25	4/8/25							
Frontend & backend codin	Romposon, Sevilla	30%	4/7/25								
Database setup	Lozada, Briagas	2%	4/26/25								
Testing											
Bug testing	Lozada, Briagas	0%									
Functionality check	Garma, Benitez	0%									
Responsiveness	Romposon, Sevilla	0%									
Deployment											
Launch website	Romposon, Sevilla	0%									
Connect domain	Romposon, Sevilla	0%									
Hosting setup	Garma, Benitez	0%									
Project Presentation											

Feb 5, 2025	Feb 12, 2025	February 19,2025	Mar 1, 2025	Mar 8, 2025	Mar 15, 2025	Mar 22, 2025	Mar 29, 2025	Apr 3, 2025	Apr 10, 2025	Apr 17, 2025
5 6 7 8 9 10 11 12	2 13 14 15 16 17 18	19 20 21 22 23 24 25	1 2 3 4 5 6 7	8 9 10 11 12 13 14	1 15 16 17 18 19 20 21	22 23 24 25 26 27 28	8 29 30 31 1 2 3 4	3 4 5 6 7 8 9	10 11 12 13 14 15 16	17 18 19 20 21 22 23
W T F S S M T W										S S M T W T F