## **Local Thrive**

CTRL ALT ELITE GANTT CHART

Project start: Wed, 2/5/2025

Display week: 1

TASK	ASSIGNED TO	PROGRESS	START	END					
Planning									
Requirements gathering	Garma, Benitez	100%	2/5/25	2/8/25					
Brainstorming	Lozada, Briagas	90%	2/8/25	2/10/25					
Target audience analysis	Romposon, Sevilla	100%	2/10/25	2/14/25					
Design And Development Phase									
UI Design	Garma, Benitez	100%	3/7/25	3/21/25					
UX Design	Lozada, Briagas	100%	3/11/25	3/27/25					
Mockups	Romposon, Sevilla	100%	3/24/25	4/8/25					
Frontend & backend codir	Romposon, Sevilla	30%	4/7/25						
Database setup	Garma, Benitez	0%	4/7/25						
Testing									
Bug testing	Lozada, Briagas	0%							
Functionality check	Garma, Benitez	0%							
Responsiveness	Romposon, Sevilla	0%							
Deployment									
Launch website	Romposon, Sevilla	0%							
Connect domain	Romposon, Sevilla	0%							
Hosting setup	Garma, Benitez	0%							
Project Presentation									

Feb 5, 2025	Feb 12, 2025	February 19,2025	Mar 1, 2025	Mar 8, 2025	Mar 15, 2025	Mar 22, 2025	Mar 29, 2025	Apr 3, 2025	Apr 10, 2025	Apr 17, 2025
5 6 7 8 9 10 11	12 13 14 15 16 17 18	19 20 21 22 23 24 25	1 2 3 4 5 6 7	8 9 10 11 12 13 14	15 16 17 18 19 20 21	22 23 24 25 26 27 28	29 30 31 1 2 3 4	3 4 5 6 7 8 9	10 11 12 13 14 15 16	17 18 19 20 21 22 23
W T F S S M T	W T F S S M T	W T F S S M T	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F